



ARRA FHWA Award 0023071

As of 12/14/2014

Award Date: **3/3/2009**

[Click for 1512 Report](#)

ARRA Type: **MDOT**

Project Status: **Completed 50% or more**

Project Name: **US 45 FR KEMPER CL TO BROOKSVILLE**

Award Description: **Highway Infrastructure Investment Grants**

Project Description: **This project will resurface and extend the life of the pavement on US 45 from the Kemper County Line to Brooksville in Noxubee county.**

Infrastructure Rationale: **4R Resurfacing. Preserve/Create jobs; and economic recovery. Invest in transportation.**

Award Amount: **\$11,987,698.00**

Jobs Creation To Date: **72.76**

Total Federal ARRA Received: **\$11,987,698.00**

Location: **Macon 39341**

Total Federal ARRA Expenditure:
\$11,987,697.00

VENDOR PAYMENTS

Vendor Name: **{ name not entered }**

DUNS: **610327744**

Payment: **\$11,559,831.00**

Service Description: **Overlaying US 45 from the Kemper County Line to Brooksville**

MDOT PROJECTS

Project Number: **105246-301000**

Responsible Agency: **MDOT**

Location: **District 5, Noxubee County**

Route: **45**

Plan Begin: **3/4/2009**

Total Estimated Cost: **\$12,019,164.88**

Plan End: **7/6/2010**

Project Let: **3/24/2009**

Total Expended: **\$12,019,164.88**

Termini: ****US 45 FR KEMPER CL TO BROOKSVILLE (OVERLAY)
4570 NB)**

(MAS 4563, 4562, 1770, 4568 thru



PROJECT MAP



Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.
Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.
Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.	Tile server timeout: The tile server took longer than 10000 milliseconds to respond.

