

**Pickering, John**

---

**From:** Pickering, John  
**Sent:** Wednesday, January 04, 2006 9:47 AM  
**To:** 'Ed Bailey (ebailey@pickeringinc.com)'  
**Cc:** Purvis, Keith  
**Subject:** FW: Request for Master Agreement Status Report  
**Attachments:** MDOT Master Agreement Status ReportDec2005.xls

Sorry I left your firm off the original email, however, here it is.

**John B. Pickering**

Roadway Design Division Engineer  
Mississippi Department of Transportation  
Phone: (601) 359-7257  
Fax: (601) 359-7063

---

**From:** Pickering, John  
**Sent:** Tuesday, January 03, 2006 11:37 AM  
**To:** 'dougrackley@cableone.net'; 'Jim Kopf (jkopf@mbakercorp.com)'; 'Mark Bailey (mgbailey@neel-schaffer.com)'; 'glowe@solidcivil.com'; 'mbeasley@volkert.com'; 'John E. McKee (jmckee@abmb.com)'; 'BWhitaker@Arcadis-us.com'; 'Robert McIvor (robert.mcivor@parsons.com)'; 'rsullivan@flohut.com'; 'Steve Haynes (slhaynes@garverengineers.com)'; 'jryoung@pbsj.com'  
**Cc:** Purvis, Keith; Reese, John; Pittman, Richard; Reinike, Chet; Seal, David; Mood, Amy; Williams, Greg; Foster, David  
**Subject:** Request for Master Agreement Status Report

I am requesting each consulting firm to submit a monthly Master Agreement Status Report to Keith Purvis, myself, and the Section Engineer(s) that is involved with your roadway design project. I have attached an example sent in by a consultant that you can use as an example, but have removed some of the information due to the privacy of the consultant.

This information will be helpful in determining what action needs to be taken, and not allow a project to sit idle.

Thank you for your cooperation in this matter.

**John B. Pickering**

Roadway Design Division Engineer  
Mississippi Department of Transportation  
Phone: (601) 359-7257  
Fax: (601) 359-7063

**STATUS REPORT -- DECEMBER, 2005  
MDOT 1997 MASTER AGREEMENT -- TRAFFIC**

<i>Consultant Project No.</i>	<i>MDOT Project No.</i>	<i>Description</i>	<i>Status</i>	<i>Action Required</i>
			Submitted Office Review plans 10/11/05, bid date is 3/2007	Schedule office review.

**STATUS REPORT -- DECEMBER, 2005  
MDOT 2001 MASTER AGREEMENT -- TRAFFIC**

<i>Consultant Project No.</i>	<i>MDOT Project No.</i>	<i>Description</i>	<i>Status</i>	<i>Action Required</i>
			Completing office review set. Submitting plans to show extent of Right of Way and Construction Easements	Need to determine if we can close intersection for a weekend or two. Need to meet with City to discuss.
			Revising plans	District to advise of locations of power source from electrical utility and camera location information from Traffic Eng.
			Ongoing	None

**STATUS REPORT -- DECEMBER, 2005  
MDOT 2002 MASTER AGREEMENT -- ROADWAY**

<b>Consultant Project No.</b>	<b>MDOT Project No.</b>	<b>Description</b>	<b>Status</b>	<b>Action Required</b>
			Final plans submitted	None
			Office review plans submitted late October.	Schedule Office Review
			On-going	None
			Provide CE services	As directed
			Revising plans as per office review comments. Submitting SA No 2 to add turn lanes as 5 intersections.	Approve SA No 2.

**STATUS REPORT -- DECEMBER, 2005  
MDOT 2005 MASTER AGREEMENT -- ROADWAY**

<b>Consultant</b>	<b>MDOT</b>			
<b>Project No.</b>	<b>Project No.</b>	<b>Description</b>	<b>Status</b>	<b>Action Required</b>
			Waiting on completed drainage survey , then complete preliminary plans.	Base and pavement design for shoulder area.
			Submitted progression timing plans	Review comments and suggestions. Installation of new timings.
			Project on hold as per Wes Dean.	Determine impacts and timing of project based on effects from Hurricane Katrina.
			Completed before studies. Project on hold.	Determine impacts and timing of project based on effects from Hurricane Katrina.
			Preparing preliminary plans	As directed
			Final plans submitted	None
			Final Plans submitted	None
			Plan-in-hand review completed on 12/14/05. Making changes to plans.	Determine whether or not to use NS to complete final contract plans for entire project.
			Completing timing analysis, submit early January	None
			Submitted Work Assignment	Approval by MDOT to proceed