

ARRA FHWA Award 0013040

Award Date: 11/16/2009 Click for 1512 Report

ARRA Type: Local Project Status: Fully Completed

Project Name: S College St from Hwy 18 to Hwy 468, Crossgates Drive from Crossgates Blvd east 1000', N College St from Tamberlin St to Hwy 471, Marquette Rd from Hwy 80 to Region 8 Bldg, Trickham Bridge Rd

from Hwy

Award Description: Highway Infrastructure Investment Grants

Project Description: In Rankin county the city of Brandon resurface Crossgates Drive from Crossgates Blvd. east 1000 feet, resurface Marquette Road from Highway 80 to Region 8 Building, resurface North College Street from Tamberlin Street to Highway 471, resurface South College Street from Highway 18 to Highway 468, and resurface Trickhambridge Road from Highway 80 to City Limits Road. This project will make these roads smoother and will extend the life of the pavement.

Infrastructure Rationale: 4R Resurfacing. Invest in transportation.

Award Amount: \$490,045.00 Jobs Creation To Date: 7.34

Total Federal ARRA Received: \$490,045.00 Location: Brandon 39042

Total Federal ARRA Expenditure: \$490,039.00

 Sub Award: STP-0013-00(040)LPA
 Sub Award Date: 2/12/2010

 Sub DUNS: 158535930
 Sub Award Amount: \$512,442.00

VENDOR PAYMENTS

Vendor Name: { name not entered }

DUNS: 005837737 Payment: \$419,195.00

MDOT PROJECTS

Project Number: 105687-701000 Responsible Agency: LPA

Location: District 5, Rankin County

Plan Begin: 10/10/2009 Total Estimated Cost: \$89,388.63
Plan End: 12/1/2010 Total Expended: \$89,388.63

Termini: City of Brandon - Overlay Crossgates Drive from Crossgates Blvd. east 1000 feet.

Project Number: 105687-702000 Responsible Agency: LPA

Location: **District 5**, Rankin County

Plan Begin: 10/10/2009 Total Estimated Cost: \$84,110.96
Plan End: 12/1/2010 Total Expended: \$84,110.96

Termini: City of Brandon - Overlay Marquette Road from Hwy 80 to Region 8 Building.

Project Number: 105687-703000 Responsible Agency: LPA

Location: District 5, Rankin County

Plan Begin: 12/1/2009 Total Estimated Cost: \$50,575.14
Plan End: 12/4/2010 Total Expended: \$50,575.14

Termini: City of Brandon - Overlay North College Street from Tamberlin Street to Hwy 471.

Project Number: 105687-704000 Responsible Agency: LPA

Location: District 5, Rankin County

Plan Begin: 12/1/2009 Total Estimated Cost: \$63,325.27
Plan End: 12/1/2010 Total Expended: \$63,325.27

Termini: City of Brandon - Overlay South College Street from Hwy 18 to Hwy 468.

Project Number: 105687-705000 Responsible Agency: LPA

Location: District 5, Rankin County

Plan Begin: 12/1/2009 Total Estimated Cost: \$68,503.30
Plan End: 12/1/2010 Total Expended: \$68,503.30

Termini: City of Brandon - CE&I

Project Number: 105687-706000 Responsible Agency: LPA

Location: District 5, Rankin County

Plan Begin: 10/10/2009 Total Estimated Cost: \$134,143.31
Plan End: 12/1/2010 Total Expended: \$134,143.31

MAP

Termini: City of Brandon Overlay Trickhambridge Road from Hwy 80 to City Limits Road.

PROJECT

Hie server

timeout: The

tile server

took longer

than 10000

Hie server

timeout: The

milliseconds t milliseconds t



le server

le server

bk longer

an 10000

ie server

le server

eout: The

eout: The

Hie server

timeout: The

tile server

took longer

than 10000

Hie server

timeout: The

tile server

iseconds t milliseconds t

Hie server

timeout: The

tile server

took longer

than 10000

Hie server

timeout: The

tile server

ARRA FHWA Award 0013040

As of 12/14/2014

i iie server

tile server

took longer

than 10000

timeout: Th

Hie server

timeout: The

tile server

took longer

than 10000

milliseconds +

timeout: 7

tile serv

I IIe serv 65 m

200 ft

			·			milliseconds t	
le server		i iie server		Hie server		Hie server	ı ile server
eout: The		timeout: The		timeout: The		timeout: The	timeout: Th
le server	Blvd	tile server		tile server		tile server	tile server
ok longer	9	took longer		took longer		took longer	took longer
an 10000	ţe	than 10000		than 10000		than 10000	than 10000
iseconds t	sgates	milliseconds t		milliseconds t		milliseconds t	milliseconds
	ı ile server	ı ile server	ı ile server		ı ile server	i iie server	
	timeout: The	timeout: The	timeout: The		timeout: The	timeout: The	
	tile server	tile server	tile server		tile server	tile server	
	took longer	took longer	took longer		took longer	took longer	
	than 10000	than 10000	than 10000		than 10000	than 10000	
	milliseconds t	milliseconds t	milliseconds t		milliseconds t	milliseconds t	
ie server	i iie server		Hie server	i ile server	i iie server	i iie server	ı ile server
eout: The	timeout: The		timeout: The	timeout: The	timeout: The	timeout: The	timeout: Th
le server	tile server		tile server	tile server	tile server	tile server	tile server
ok longer	took longer		took longer	took longer	took longer	took longer	took longe
an 10000	than 10000		than 10000	than 10000	than 10000	than 10000	than 1000(
iseconds t	milliseconds t		milliseconds t	milliseconds t	milliseconds t	milliseconds t	milliseconds
le server	Hie server	Hie server	Hie server	i iie server	Hie server	Hie server	ı ile server
eout: The	timeout: The	timeout: The	timeout: The	timeout: The	timeout: The	timeout: The	timeout: Th
le server	tile server	tile server	tile server	tile server	tile server	tile server	tile server
ok longer	took longer	took longer	took longer	took longer	took longer	took longer	took longe
an 10000	than 10000	than 10000	than 10000	than 10000	than 10000	than 10000	than 1000(
iseconds t	milliseconds						

Hie server

timeout: The

tile server

took longer

than 10000

Hie server

timeout: The

to engerver 14 Microsoft Separation

Hie server

timeout: The

tile server

took longer

than 10000

Hie server

timeout: The

tile server

milliseconds t milliseconds t