
Sub-Part 7401 – Contract Administration 

Chapter 08000 Liquidated Damages 

Purpose  
 
100 The purpose of this rule is to explain Liquidated Damages. 
  
101 Liquidated Damages may apply should a Contractor fail to complete the work in the 

stipulated time.  The rule is supported by the Mississippi Standards Specifications for 
Road and Bridge Construction as amended, The Code of Federal Regulations as 
amended and the Federal Highway Administrations Program Administration Contract 
Administration Core Curriculum Participants Manual as amended. 

 
102 Failure to complete the required work on time may result in liquidated damages that are 

governed by Section 108.07 of the Mississippi Standards Specifications for Road and 
Bridge Construction as amended, Section 635.127 Code of Federal Regulations as 
amended and as noted in the Federal Highway Administrations Program Administration 
Contract Administration Core Curriculum Participants Manual as amended.  Statements 
of Daily Charges for Liquidated Damages are recorded on forms CAD-724B and CAD-
724C as amended. 

 
103 Electronic links to all materials referenced (manuals, laws, regulations, etc.) relative to 

the Administrative Procedures Act Rules for the Contract Administration Division may 
be accessed via the department’s internet website as follows:  http://www.gomdot.com 


